Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18-06-2025
Team ID	LTVIP2025TMID53232
Project Name	Learn Hub
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks) Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	User Authentication	USN-1	As a user, I can sign up and log in securely.	3	High
		USN-2	As a user, I can reset my password.	2	Medium
Sprint2	Course Management	USN-3	As a teacher, I can create and manage courses.	3	High
		USN-4	As a student, I can browse and enroll in courses.	3	High
Sprint3	Learning & Assessments	USN-5	As a student, I can access course content and videos.	3	High
		USN-6	As a teacher, I can upload assignments and quizzes.	3	Medium
		USN-7	As a student, I can take quizzes and view scores.	2	Medium
Sprint4	Payments & Certificates	USN-8	As a student, I can pay securely for courses.	3	High
		USN-9	As a student, I can download course completion certificates.	2	Medium
		USN-10	As an admin, I can manage users and courses.	3	High

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint1	5	6 Days	1 Aug 2025	6 Aug 2025	5	6 Aug 2025
Sprint2	6	6 Days	7 Aug 2025	12 Aug 2025	6	12 Aug 2025
Sprint3	8	6 Days	13 Aug 2025	18 Aug 2025	8	18 Aug 2025
Sprint4	8	6 Days	19 Aug 2025	24 Aug 2025	8	24 Aug 2025